EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:54:37

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Capstone Facility Management System (FMS)
5. Unique Project (Investment) Identifier: 010-00-01-07-01-0031-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.

The Capstone Facility Management System (FMS) project is to implement a common Facility Maintenance
Management System (FMMS) based on a commercial-off-the-shelf product, across the land managing
bureaus’, that has the flexibility to meet the bureaus differing missions. A common facility management system
within these bureaus will provide a method for the Department to collect and analyze comparable facility
information from all bureaus. This project is a collaborative initiative involving multiple bureaus within the
Department of the Interior. It includes the National Park Service (NPS), Bureau of Land Management (BLM),
Fish and Wildlife Service (FWS), U. S. Geological Survey (USGS), Bureau of Reclamation (BOR), the National
Business Center (NBC) and Bureau of Indian Affairs (BIA). Interior owns and operates over 34,000 buildings,
120,000 miles of roads, and a wide variety of other constructed assets. These facilities serve nearly 380 million
visitors annually. They provide schooling for 53,000 Native American children and a place of work for 70,000
Interior full time employees (FTE), 20,000 seasonal employees, and over 200,000 volunteers with the value of
these assets measured in the billions of dollars. Many are priceless for their historical significance. Each
Bureau operates and developed separate instances of MAXIMO. In order to increase efficiencies in the
implementation of MAXIMO systems and to streamlines processes, and realize cost savings, DOI will
consolidate bureaus MAXIMO instances into a single platform MAXIMO (SPM) solution.  The transition to the
single platform solution is a phased approach that allows the system to interface and integrate with the
Financial and Business Management System (FBMS). The schedule assumed for the 2009 President's
budget was that BLM and USGS would complete deployment and FBMS interface tasks in FY 2010, Office of
the Secretary (OS) and FWS in FY 2011, NPS in FY 2012, and BIA and BOR in FY 2013. This schedule will
be adjusted based upon congressional action on our 2009 budget. The transition to a single platform solution
has left the project in the mixed life-cycle mode. The Department will consolidate purchases of hardware and
software, licenses, configuration models and support to realize a single platform solution that enables Interior
to retire redundant systems and have a seamless interface with the FBMS, the system of record.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

BIA- INISMK00090160 Fixed price Y 2007-10-01 2007-10-01 2018-09-30 $7.7 * * * * *
BLM-GS35-5086H Time and Y  2004-05-01 2004-05-01 2009-05-01 $8.8 ki w i s w
Materials
FWS- INF982106X188 Firm Fixed Y  2009-01-01 2009-01-01 2018-09-30 $14.5 * * * * *
Price
OS-FMS Central Project Fixed Price Y 2008-10-01 2008-10-01 2010-03-30 $0.5 * * * * *
Services - INDNBCF08520
USGS-05HQFS0058 Firm Fixed Y  2005-07-18 2005-07-18 2009-06-30 $1.7 * * * * *
Price
BLM-NBD040112 Time and Y  2004-06-29 2004-06-29 2009-06-29 $4.5 & R & & &
Materials
USGS- INF982106X188 Task Order Y  2009-07-01 2009-07-01 2017-09-30 $3.5 * * * * *
BLM- INLO8PD05045 Task Order Y  2009-05-30 2009-06-30 2014-09-30 $5.7 & R & & &
FWS-982106X188 Task Order Y  2006-09-10 2006-10-01 2008-12-31 $1.4 * * * * *

(Modification 0008)
BIA - DJJ-05-C-1115 Fixed price Y  2008-10-01 2008-10-01 2013-09-30 $1,000.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2008 Management * *
Excellence:
Increased
Accountability.

2007 Management * *
Excellence:
Increased
Accountability.

2010 Management * *
Excellence:
Increased
Accountability.

2012 Management * *
Excellence:
Increased
Accountability.

2012 Management * *
Excellence:
Increased
Accountability.

2011 Management * *
Excellence:
Increased
Accountability.

2011 Management * *
Excellence:
Increased
Accountability.

2008 Management * *
Excellence:
Increased
Accountability.

2009 Management * *
Excellence:
Increased
Accountability.

2013 Management * *
Excellence:
Increased
Accountability.

System was
running and
available 90
percent of the
time

System was
running and
available 90
percent of the
time

Percent of time
used to produce
standard reports

Amount of time
it takes to
respond to
inventory
guestions

System was
running and
available 90
percent of the
time

Percent of time
used to produce
standard reports

System was
running and
available 90
percent of the
time

Amount of time
it takes to
respond to
inventory
guestions

System was
running and
available 90
percent of the
time

Amount of time
it takes to
respond to
inventory

75 percent

75 percent

2 hours

72 hours

75 percent

2 hours

75 percent

72 hours

75 percent

72 hours

80 percent

78 percent

1 hour

12 hours

87 percent

45 minutes

87 percent

20 hours

85 percent

10 hours

Complete.
Bureau systems
are operating
and available
for 80 percent of
the time.
Achieved by
12/31/2008.

Bureau Maximo
systems were
operational
more than 78
percent of the
time.

Standard
reports are
produced within
1 hour.
Completed July
30, 2010.

TBD - Target
June 30, 2012

TBD - Target
June 30, 2012

TBD - Target
June 30, 2011

TBD - Target
June 30, 2011

Bureau
response times
to inventory
guestions has
decreased to
less than 20
hours. The goal
was completed
by 12/31/2008.

Bureau systems
are available
and operational
85 percent of
the time.
Completed
7/31/2009.

TBD - Target
June 30, 2013
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2007

2011

2010

2009

2009

2012

2013

2010

2011

2007

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Management
Excellence:
Increased

Accountability.

Table 1: Performance Information Table

guestions

Amount of time
it takes to
respond to

inventory
guestions

Amount of time
it takes to
respond to
inventory
guestions

Amount of time
it takes to
respond to
inventory
guestions

Percent of time
used to produce
standard reports

Amount of time
it takes to
respond to
inventory
guestions

Percent of time
used to produce
standard reports

Percent of time
used to produce
standard reports

Number of
Bureaus using
Maximo version

6.0 or higher

Number of
Bureaus using
Maximo version
6.0 or higher

Percent of time
used to produce
standard reports

72 hours

72 hours

72 hours

2 hours

72 hours

2 hours

2 hours

0 - Bureau

0 - Bureau

2 hours

24 hours

14 hours

16 hours

75 minutes

18 hours

30 minutes

Real-time
reporting
capabiliity

5 - Bureaus

6 - Bureaus

105 minutes

Bureau Maximo
implementations
have the ability
to respond to
customer
inventory
guestions within
24 hours or the
next business
day.

TBD - Target
June 30, 2011.

Response time
for inventory
guestions are

with 16 hours.

Completed July

30, 2010.

Standard
reports are
produce with 75
minutes.
Completed
12/31/2009.

Reponse time
for inventory
guestions are
within the 18
hour response
time.
Completed
6/30/2009.

TBD - Target
June 30, 2012

TBD - Target
June 30, 2013

BLM, BOR,
FWS, NPS and
USGS are using
Maximo version
6.2. Completed

January 31,

2010.

TBD - Target
June 30, 2011

Bureau Maximo
implementations
have the ability
to produce
standard reports
within the
targeted time
frame.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2007 Management * *
Excellence:
Increased
Accountability.

2008 Management * *
Excellence:
Increased
Accountability.

2012 Management * *
Excellence:
Increased
Accountability.

2008 Management * *
Excellence:
Increased
Accountability.

2013 Management * *
Excellence:
Increased
Accountability.

2009 Management * *
Excellence:
Increased
Accountability.

2013 Management * *
Excellence:
Increased
Accountability.

Number of
Bureaus using
Maximo version
6.0 or higher

Number of
Bureaus using
Maximo version

6.0 or higher

Number of
Bureaus using
Maximo version

6.0 or higher

Percent of time
used to produce
standard reports

System was
running and
available 90
percent of the
time

Number of
Bureaus using
Maximo version
6.0 or higher

Number of
Bureaus using
common
Maximo
platform

0 - Bureau 1 - Bureau The Bureau of
Land
Management,
the US
Geological
Survey and US
Fish and
Wildlife Service
are in the
process of
migrating
version 6.2, with
a completion
target of
December 31,
2009.

0 - Bureau 2 - Bureaus The US Fish
and Wildlife
Service and the
Bureua of Land
Management
are operational
in version 6.2.
Completed
6/30/2009.

0 - Bureau 7 - Bureaus TBD - Target
June 30, 2012

2 hours 90 minutes Standard
reports are
produced within
90 minutes.
Complete
1/30/20009.

75% 90% TBD - Target
June 30, 2013

0 - Bureau 4 - Bureaus US FWS and
BLM are
currently

operational in
version 6.2.
Deployment of
verison 6.2 for
USGS and BOR
Completed
12/31/2009.

O Bureaus 3 Bureaus TBD - Target
September 30,
2013
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

DOI FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
BLM FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
NBC O &M $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
Contractor
Support
BIA O&M $0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
USGS O&M $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
NPS O & M $0.3 $0.3 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
NPS O &M $0.3 $0.3 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
BLM FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
NBC FTE $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
NBC O&M $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor
Support
FY 04 $14.8 $15.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Maintenance
BIA FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
BIAO &M $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Contractor
Support
BIA FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
USGS O&M $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
FY 09 $0.9 $0.9 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
October
Maintenance
FWS 0&M $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support
BLM O&M $0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
Support
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

BIA FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
DOI FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
FY 16 * * 2015-10-01 2016-09-30 0.00% 0.00%
Maintenance
Support
NPS O & M $0.3 $0.3 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
Contractor
Support
002.00.01 $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
BOR O&M $0.2 $0.2 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support
NBC O&M $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
BIA O&M $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Contractor
Support
USGS O&M $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
BOR O&M $0.2 $0.2 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Contractor
Support
FWS O&M $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
BIA FTE $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
FY 06 May $1.1 $1.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Maintenance
Support
NBC FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
BLM O&M $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Contractor
Support
BOR O&M $0.4 $0.4 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
BLM FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
NPS O&M $0.3 $0.3 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
BLM O&M $0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support
BLM O & M $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support
FY 09 July $0.9 $0.9 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%
Maintenance
BOR O&M $0.2 $0.2 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor
Support
FWS 0&M $0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
BIA O&M $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support
NPS O&M $0.3 $0.3 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Contractor
Support
BOR O&M $0.4 $0.4 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Contractor
Support
FY 06 Dec $1.0 $1.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Maintenance
Support
BIA FTE $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
FY 09 June $0.9 $0.9 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
Maintenance
FY 09 $0.9 $0.9 2008-12-31 2008-12-31 2008-12-31 2008-12-31 100.00% 100.00%
December
Maintenance
USGS O&M $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Contractor
Support
USGS O &M $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Contractor
Support
USGS O&M $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Contractor
Support
BIA FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
DOI FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
BLM FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
FWS FTE $0.1 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
NBC O&M $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
NPS FTE $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
BLM O&M $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
BLM FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
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BOR O &M
Contractor
Support

BIA FTE

BLM O&M
Contractor
Support

FWS O&M
Contractor
Support

BIAO &M
Contractor
Support

FWS O&M
Contractor
Support

BIA O&M
Contractor
Support

NPS O & M
Contractor
Support

NPS O&M
Contractor
Support

FY 15
Maintenance
Support

NBCO &M
Contractor
Support

USGS O & M
Contractor
Support

BOR O&M
Contractor
Support

DOI FTE

BLM O&M
Contractor
Support

BLM O & M
Contractor
Support

BLM O&M
Contractor
Support

USGS 0&M
Contractor
Support

BLM O&M
Contractor
Support

NBC O&M
Contractor
Support

BLM FTE

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.4

$0.0
$0.1

$0.1

$0.1

$0.1

$0.1

$0.3

$0.3

$0.0

$0.0

$0.4

$0.0
$0.1

$0.1

$0.1

$0.0

$0.1

$0.0

$0.0

$0.4

$0.0
$0.1

$0.1

$0.1

$0.1

$0.1

$0.3

$0.3

$0.0

$0.0

$0.4

$0.0
$0.1

$0.1

$0.1

$0.0

$0.1

$0.0

$0.0

2008-09-01

2008-04-01
2007-08-01

2007-07-01

2008-07-01

2007-03-01

2007-01-01

2008-02-01

2005-11-01

2014-10-01

2008-01-01

2008-05-01

2007-07-01

2007-12-01
2005-12-01

2008-03-01

2007-05-01

2006-11-01

2007-09-01

2006-02-01

2006-04-01

2008-09-01

2008-04-01
2007-08-01

2007-07-01

2008-07-01

2007-03-01

2007-01-01

2008-02-01

2005-11-01

2008-01-01

2008-05-01

2007-07-01

2007-12-01
2005-12-01

2008-03-01

2007-05-01

2006-11-01

2007-09-01

2006-02-01

2006-04-01

2008-09-30

2008-04-30
2007-08-31

2007-07-31

2008-07-31

2007-03-31

2007-01-31

2008-02-29

2005-11-30

2015-09-30

2008-01-31

2008-05-30

2007-07-31

2007-12-31
2005-12-31

2008-03-31

2007-05-31

2006-11-30

2007-09-30

2006-02-28

2006-04-30

2008-09-30

2008-04-30
2007-08-31

2007-07-31

2008-07-31

2007-03-31

2007-01-31

2008-02-29

2005-11-30

2008-01-31

2008-05-30

2007-07-31

2007-12-31
2005-12-31

2008-03-31

2007-05-31

2006-11-30

2007-09-30

2006-02-28

2006-04-30

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

100.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

100.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

USGS 0&M $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor
Support
FY 17 * * 2016-10-01 2017-09-30 0.00% 0.00%
Maintenance
Support
NBC O&M $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
NPS O&M $0.3 $0.3 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
BIA FTE $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
NPS O&M $0.3 $0.3 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
FY 06 June $1.1 $1.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Maintenance
Support
NPS O&M $0.3 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Contractor
Support
BIA FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
NPS O&M $0.3 $0.3 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
FY 07 June $1.1 $1.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Maintenance
Support
BLM O &M $0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Contractor
Support
NBC O &M $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
Support
BOR O&M $0.2 $0.2 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Contractor
Support
NPS O&M $0.3 $0.3 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Contractor
Support
BIAO &M $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
DOI FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FWS FTE $0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
DOI FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
BLM O&M $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
NBCO &M $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
BIA FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
BLM FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
NPS O&M $0.3 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Contractor
Support
USGS O &M $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support
BOR O & M $0.4 $0.4 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
FWS O&M $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Contractor
Support
Prior Years $34.7 $34.7 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Maintenance
FWS FTE $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
BIAO &M $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
NPS O&M $0.3 $0.3 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
Contractor
Support
BIAO &M $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Contractor
Support
FWS O &M $0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support
NPS O&M $0.3 $0.3 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
NBC O&M $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Contractor
Support
NBC O&M $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support
BLM FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
FY 09 $0.9 $0.9 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
January
Maintenance
BIA FTE $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
BOR O&M $0.2 $0.2 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
BOR O &M $0.4 $0.4 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Contractor
Support
NBC O&M $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Contractor
Support
USGS O&M $0.0 $0.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Contractor
Support
NBCO &M $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support
FY 06 Apr $1.0 $1.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Maintenance
Support
NPS O&M $0.3 $0.3 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Contractor
Support
NBC O&M $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
USGS O &M $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
BIAO &M $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
Support
NPS O &M $0.3 $0.3 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Contract
Support
USGS O&M $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
BLM O&M $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
USGS 0&M $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Contractor
Support

BIA O&M $0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Contractor
Support

FY 07 May $1.1 $1.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Maintenance
Support

DOI FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

FY 07 Apr $1.1 $1.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Maintenance
Support

BIAFTE $0.0 $0.0 2007-12-01 2007-12-01  2007-12-31  2007-12-31 100.00% 100.00%

BIAO &M $0.1 $0.1 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
Contractor
Support

BLM O &M $0.1 $0.1 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2005-10-01  2005-10-01  2005-10-31  2005-10-31 100.00% 100.00%

NBC O &M $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support

BORO &M $0.4 $0.4 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
Contractor
Support

FY 09 $0.9 $0.9 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%
February
Maintenance

NPS O&M $0.3 $0.3 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
Contractor
Support

FWS O&M $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Contractor
Support

FWS 0&M $0.1 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Contractor
Support

BIA FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NPS O&M $0.3 $0.3 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support

FWS FTE $0.1 $0.1 2007-11-01  2007-11-01  2007-11-30  2007-11-30 100.00% 100.00%

BOR O&M $0.2 $0.2 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Contractor
Support

NBC FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

NBC FTE
BLM FTE

BOR O & M
Contractor
Support

USGS O&M
Contractor
Support

BIA O&M
Contractor
Support

DOI FTE

BLMO &M
Contractor
Support

FY 07 Oct
Maintenance
Support

BLM O&M
Contractor
Support

FWS FTE

NPS O &M
Contractor
Support

FWS FTE
NBC FTE
BIA FTE

BIA O&M
Contractor
Support

USGS O&M
Contractor
Support

BLM FTE

FY 07 Dec
Maintenance
Support

BLM FTE

FWS O&M
Contractor
Support

FWS O &M
Contractor
Support

NBC O&M
Contractor
Support

NPS O&M
Contractor
Support

FWS FTE
NBC FTE

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.0
$0.0
$0.2

$0.0

$0.1

$0.0
$0.1

$1.1

$0.1

$0.1
$0.3

$0.1
$0.0
$0.0
$0.1

$0.0

$0.0
$1.1

$0.0
$0.1

$0.1

$0.0

$0.3

$0.1
$0.0

$0.0
$0.0
$0.2

$0.0

$0.1

$0.0
$0.1

$1.1

$0.1

$0.1
$0.3

$0.1
$0.0
$0.0
$0.1

$0.0

$0.0
$1.1

$0.0
$0.1

$0.1

$0.0

$0.3

$0.1
$0.0

2008-01-01
2007-10-01
2007-11-01

2006-10-01

2007-06-01

2008-06-01
2007-10-01

2006-10-01

2005-11-01

2008-08-01
2008-03-01

2006-02-01
2008-05-01
2007-11-01
2007-08-01

2007-08-01

2008-03-01
2006-12-01

2005-11-01
2007-09-01

2008-05-01

2006-01-01

2006-07-01

2006-12-01
2006-03-01

2008-01-01
2007-10-01
2007-11-01

2006-10-01

2007-06-01

2008-06-01
2007-10-01

2006-10-01

2005-11-01

2008-08-01
2008-03-01

2006-02-01
2008-05-01
2007-11-01
2007-08-01

2007-08-01

2008-03-01
2006-12-01

2005-11-01
2007-09-01

2008-05-01

2006-01-01

2006-07-01

2006-12-01
2006-03-01

2008-01-31
2007-10-31
2007-11-30

2006-10-31

2007-06-30

2008-06-30
2007-10-31

2006-10-31

2005-11-30

2008-08-29
2008-03-31

2006-02-28
2008-05-30
2007-11-30
2007-08-31

2007-08-31

2008-03-31
2006-12-31

2005-11-30
2007-09-30

2008-05-30

2006-01-31

2006-07-31

2006-12-31
2006-03-31

2008-01-31
2007-10-31
2007-11-30

2006-10-31

2007-06-30

2008-06-30
2007-10-31

2006-10-31

2005-11-30

2008-08-29
2008-03-31

2006-02-28
2008-05-30
2007-11-30
2007-08-31

2007-08-31

2008-03-31
2006-12-31

2005-11-30
2007-09-30

2008-05-30

2006-01-31

2006-07-31

2006-12-31
2006-03-31

100.00%
100.00%
100.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%
100.00%

100.00%
100.00%
100.00%
100.00%

100.00%

100.00%
100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%
100.00%

100.00%
100.00%
100.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%
100.00%

100.00%
100.00%
100.00%
100.00%

100.00%

100.00%
100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%
100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NBC FTE $0.0 $0.0 2008-02-01  2008-02-01  2008-02-29  2008-02-29 100.00% 100.00%
BLM FTE $0.0 $0.0 2006-01-01  2006-01-01  2006-01-31  2006-01-31 100.00% 100.00%

FY 10 $14.0 $12.2 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%
Maintenance
Support

FWS O&M $0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Contractor
Support

NBC FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

BOR O&M $0.4 $0.4 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2007-04-01 2007-04-01  2007-04-30  2007-04-30 100.00% 100.00%
BIAFTE $0.0 $0.0 2008-09-01 2008-09-01  2008-09-30  2008-09-30 100.00% 100.00%
NBC FTE $0.0 $0.0 2006-12-01 2006-12-01  2006-12-31  2006-12-31 100.00% 100.00%

BLM O&M $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Contractor
Support

USGS O & M $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Contractor
Support

BOR O&M $0.4 $0.4 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Contractor
Support

BIAFTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

FWS 0&M $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support

FY 06 Mar $1.0 $1.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Maintenance
Support

FY 06 Jan $1.0 $1.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Maintenance
Support

BIA O&M $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support

BOR O&M $0.2 $0.2 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support

BOR O&M $0.4 $0.4 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor
Support

BOR O&M $0.4 $0.4 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NPSO &M $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor
Support

NPS O&M $0.3 $0.3 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support

DOI FTE $0.0 $0.0 2007-01-01 2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%

FWS O &M $0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Contractor
Support

BLM O & M $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Contractor
Support

BLM O &M $0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support

FWS O &M $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor
Support

FWS O &M $0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
Support

FWS O &M $0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Contractor
Support

BOR O&M $0.2 $0.2 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support

DOI FTE $0.0 $0.0 2008-01-01  2008-01-01  2008-01-31  2008-01-31 100.00% 100.00%

BIA O&M $0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor
Support

BORO &M $0.4 $0.4 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

BOR O&M $0.2 $0.2 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Contractor
Support

FY 06 Aug $1.0 $1.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Maintenance
Support

BLM O & M $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Contractor
Support

BLM O&M $0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor
Support
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FWS O &M $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Contractor
Support

BIA FTE $0.0 $0.0 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
NBC FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

BIA O&M $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support

FY 09 April $0.9 $0.9 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
Maintenance

NBC FTE $0.0 $0.0 2007-01-01 2007-01-01  2007-01-31  2007-01-31 100.00% 100.00%

FY 13 * * 2012-10-01 2013-09-30 0.00% 0.00%
Maintenance
Support

BIAFTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

FY 05 $12.9 $12.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Maintenance

BOR O&M $0.2 $0.2 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support

NPS O&M $0.3 $0.3 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Contractor
Support

BLM O&M $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
Contractor
Support

NPS O &M $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
Support

NPSO &M $0.3 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Contractor
Support

USGS 0&M $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support

FY 11 * * 2010-10-01 2011-09-30 0.00% 0.00%
Maintenance
Support

BLM FTE $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
BIA FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

BIAO &M $0.1 $0.1 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Contractor
Support

DOI FTE $0.0 $0.0 2006-02-01  2006-02-01  2006-02-28  2006-02-28 100.00% 100.00%

NBC O&M $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support

USGS 0&M $0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

NBC FTE $0.0 $0.0 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
NBC FTE $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
BOR O&M $0.4 $0.4 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
FWS 0&M $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
DOI FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
BIA FTE $0.0 $0.0 2008-05-01 2008-05-01 2008-05-30 2008-05-30 100.00% 100.00%
BLM FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
BOR O&M $0.2 $0.2 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
Contractor
Support
FY 07 Jan $1.1 $1.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Maintenance
Support
BLM O&M $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support
USGS O &M $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Contractor
Support
NBC FTE $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
USGS O &M $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Contractor
Support
BLM O&M $0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Contractor
Support
FY 06 Oct $1.0 $1.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Maintenance
Support
DOI FTE $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
USGS O&M $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
Contractor
Support
BIA FTE $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
USGS 0&M $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support
USGS O&M $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%
BIA O&M $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contractor
Support

BORO &M
Contractor
Support

BORO &M
Contractor
Support

NBC FTE
DOI FTE

BLM O&M
Contractor
Support

NPS O&M
Contractor
Support

FY 06 July
Maintenance
Support

FWS FTE
BLM FTE
BIA FTE

FWS O&M
Contractor
Support

NBCO &M
Contractor
Support

NPS O & M
Contractor
Support

FY 06 Nov
Maintenance
Support

BIAO &M
Contractor
Support

FWS FTE

FY 12
Maintenance
Support

FWS O&M
Contractor
Support

FY 03
Maintenance

FWS FTE

NPS O &M
Contractor
Support

BOR O&M
Contractor
Support

NBC O &M
Contractor

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

$0.4

$0.1

$0.0
$0.0
$0.1

$0.3

$1.0

$0.1
$0.0
$0.0
$0.1

$0.0

$0.3

$1.0

$0.1

$0.1

$0.1

$2.8

$0.1
$0.3

$0.4

$0.0

$0.4

$0.1

$0.0
$0.0
$0.1

$0.3

$1.0

$0.1
$0.0
$0.0
$0.1

$0.0

$0.3

$1.0

$0.1

$0.1

$0.1

$2.8

$0.1
$0.3

$0.4

$0.0

2007-12-01

2007-10-01

2007-09-01
2006-09-01
2007-07-01

2006-09-01

2006-07-01

2005-10-01
2007-12-01
2006-04-01
2006-10-01

2008-03-01

2008-09-01

2005-11-01

2007-10-01

2006-03-01
2011-10-01

2005-12-01

2002-10-01

2008-02-01
2008-06-01

2007-08-01

2008-04-01

2007-12-01

2007-10-01

2007-09-01
2006-09-01
2007-07-01

2006-09-01

2006-07-01

2005-10-01
2007-12-01
2006-04-01
2006-10-01

2008-03-01

2008-09-01

2005-11-01

2007-10-01

2006-03-01

2005-12-01

2002-10-01

2008-02-01
2008-06-01

2007-08-01

2008-04-01

2007-12-31

2007-10-31

2007-09-30
2006-09-30
2007-07-31

2006-09-30

2006-07-31

2005-10-31
2007-12-31
2006-04-30
2006-10-31

2008-03-31

2008-09-30

2005-11-30

2007-10-31

2006-03-31
2012-09-30

2005-12-31

2003-09-30

2008-02-29
2008-06-30

2007-08-31

2008-04-30

2007-12-31

2007-10-31

2007-09-30
2006-09-30
2007-07-31

2006-09-30

2006-07-31

2005-10-31
2007-12-31
2006-04-30
2006-10-31

2008-03-31

2008-09-30

2005-11-30

2007-10-31

2006-03-31

2005-12-31

2003-09-30

2008-02-29
2008-06-30

2007-08-31

2008-04-30

100.00%

100.00%

100.00%
100.00%
100.00%

100.00%

100.00%

100.00%
100.00%
100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
0.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
100.00%
100.00%

100.00%

100.00%

100.00%
100.00%
100.00%
100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
0.00%

100.00%

100.00%

100.00%
100.00%

100.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support

BLM O&M $0.1 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Contractor
Support

FWS O&M $0.1 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support

FY 09 August $0.9 $0.9 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%
Maintenance

FWS FTE $0.1 $0.1 2006-06-01 2006-06-01  2006-06-30  2006-06-30 100.00% 100.00%
DOI FTE $0.0 $0.0 2006-06-01 2006-06-01  2006-06-30  2006-06-30 100.00% 100.00%

FY 14 * * 2013-10-01 2014-09-30 0.00% 0.00%
Maintenance
Support

FWS O &M $0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Contractor
Support

FWS O &M $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Contractor
Support

BIAO &M $0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Contractor
Support

BIAO &M $0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Contractor
Support

BLM O&M $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

USGS O &M $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Contractor
Support

FWS 0&M $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Contractor
Support

NBC FTE $0.0 $0.0 2006-02-01 2006-02-01  2006-02-28  2006-02-28 100.00% 100.00%

USGS O&M $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Contractor
Support
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

BLM FTE $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
BIA O&M $0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Contractor

Support

DOI FTE $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
BLM FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
FWS O &M $0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Contractor

Support

BLM FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
FY 02 $3.2 $3.2 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
Maintenance

FWS FTE $0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
BIA FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
NBC O&M $0.0 $0.0 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%
Contractor

Support

DOI FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
USGS O &M $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Contractor

Support

NPS O&M $0.3 $0.3 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor

Support

FWS O &M $0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Contractor

Support

BOR O&M $0.2 $0.2 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Contractor

Support

USGS O&M $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Contractor

Support

NPS O&M $0.3 $0.3 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Contractor

Support

BLM O&M $0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Contractor

Support

BIA FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
BLM O&M $0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Contractor

Support

FY 06 Sept $1.0 $1.0 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Maintenance

Support

NBC FTE $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
FWS 0&M $0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Contractor
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Support
DOI FTE $0.0 $0.0 2005-10-01  2005-10-01  2005-10-31  2005-10-31 100.00% 100.00%

USGS 0&M $0.0 $0.0 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
Contractor
Support

FWS 0&M $0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support

USGS 0&M $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
Contractor
Support

NPS O &M $0.3 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Contractor
Support

FWS O&M $0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
Support

NBC FTE $0.3 $0.3 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NPSO &M $0.3 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2006-11-01 2006-11-01  2006-11-30  2006-11-30 100.00% 100.00%
NBC FTE $0.0 $0.0 2005-10-01 2005-10-01  2005-10-31  2005-10-31 100.00% 100.00%

USGS O &M $0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Contractor
Support

FWS O&M $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
FWS FTE $0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

BLM O&M $0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Contractor
Support

BLM O &M $0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
Contractor
Support

USGS O&M $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Contractor
Support

NBCO &M $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Contractor
Support

BOR O & M $0.4 $0.4 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
Contractor
Support

NBCO &M $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Contractor
Support

BLM O &M $0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Contractor
Support
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NPS O&M $0.3 $0.3 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%
Contractor
Support

USGS O &M $0.0 $0.0 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Contractor
Support

USGS O &M $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Contractor
Support

BIAFTE $0.0 $0.0 2005-12-01 2005-12-01  2005-12-31  2005-12-31 100.00% 100.00%

FWS O & M $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
Contractor
Support

BOR O&M $0.4 $0.4 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Contractor
Support

FWS FTE $0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
NBC FTE $0.0 $0.0 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NBC O&M $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Contractor
Support

FWS FTE $0.1 $0.1 2008-06-01 2008-06-01  2008-06-30  2008-06-30 100.00% 100.00%

FWS O&M $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor
Support

NBC FTE $0.0 $0.0 2006-07-01  2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%

FWS 0&M $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Contractor
Support

USGS 0&M $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Contractor
Support

BORO &M $0.4 $0.4 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support

NBC FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

BLM O &M $0.1 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
Contractor
Support

NBC O&M $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Contractor
Support

FY 07 Feb $1.1 $1.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Maintenance
Support

NPSO &M $0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
Contractor
Support

BLM FTE $0.0 $0.0 2007-08-01 2007-08-01  2007-08-31  2007-08-31 100.00% 100.00%

BIA O&M $0.1 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Contractor
Support
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BIAO &M $0.1 $0.1 2008-08-01 2008-08-01 2008-08-29 2008-08-29 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
NPS O&M $0.3 $0.3 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
FY 09 $0.9 $0.9 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
September
Maintenance
NBC O&M $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
Contractor
Support
DOI FTE $0.0 $0.0 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
FWS FTE $0.1 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
BOR O&M $0.4 $0.4 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Contractor
Support
BLM O &M $0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Contractor
Support
FWS FTE $0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
BIA FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
DOI FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
BIA FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
BOR O&M $0.4 $0.4 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
Contractor
Support
NBC O&M $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support
BOR O &M $0.2 $0.2 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
Contractor
Support
BIA O&M $0.1 $0.1 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
Contractor
Support
USGS O&M $0.0 $0.0 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
Contractor
Support
BIA FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
BOR O &M $0.2 $0.2 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
Contractor
Support
FY 09 May $0.9 $0.9 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%
Maintenance
BIA O&M $0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Contractor
Support
BLM FTE $0.0 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%
FWS FTE $0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
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NBC O&M $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
Contractor
Support

FWS FTE $0.1 $0.1 2006-07-01 2006-07-01  2006-07-31  2006-07-31 100.00% 100.00%

FY 09 March $0.9 $0.9 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
Maintenance

DOI FTE $0.0 $0.0 2008-04-01 2008-04-01  2008-04-30  2008-04-30 100.00% 100.00%
FWS FTE $0.1 $0.1 2006-10-01 2006-10-01  2006-10-31  2006-10-31 100.00% 100.00%

FWS O&M $0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
Contractor
Support

NBC FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

FY 07 Nov $1.1 $1.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Maintenance
Support

BLM O&M $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%
Contractor
Support

BIA O&M $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%
Contractor
Support

FY 09 $0.9 $0.9 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%
November
Maintenance

FWS FTE $0.1 $0.1 2008-05-01 2008-05-01  2008-05-30  2008-05-30 100.00% 100.00%

FY 06 Feb $1.0 $1.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
Maintenance
Support

FY 07 Mar $1.1 $1.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
Maintenance
Support

NPS O&M $0.3 $0.3 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
Contractor
Support

NPS O&M $0.3 $0.3 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Contractor
Support

NBCO &M $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
Contractor
Support

BLM O&M $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%
Contractor
Support

FY 19 * * 2018-10-01 2019-09-30 100.00% 0.00%
Maintenance
Support

FY 18 * * 2017-10-01 2018-09-30 100.00% 0.00%
Maintenance
Support

* - Indicates data is redacted.
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